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ID__ [Task Name [ Duration | Start [ Finish [Predecessors [Constraint [WB$ [Resource Names
2594 ONLINE SYSTEM 148 w 9/19/97 9/20/00 As Soon As
2595 Online Management 1456 w 9/19/97 9/1/00 Start No Earl PhysF150,PhysU150[0.2],Fuess,Slattery[0.2]
2596 1.5.1 Online Equipment 145.6 w 9/19/97 9/4/00 As Soon As CProf150,ETF150[0.1],Fitzmaurice,Cantal[0.1]
2632 DAQ Components Operational ow 9/1/99 9/1/99 Start No Ear
2633 Integration Activities - Single Detector / Single Stream 9.4w 9/1/99 11/5/99 As Soon As
2634 Controls Activities 9.4w 9/1/99 11/5/99 2632 As Soon As | PhysF150[2],CProf150[4],PhysU150[0.5],Bartlett,Jonckheere[0.Z
2635 Trigger Integration 9.4w 9/1/99 11/5/99 2632 As Soon As | PhysU150[0.25],Watts[0.25]
2636 Configuration and Run Control 9.4w 9/1/99 11/5/99 2632 As Soon As | PhysU150[0.25],Snyder[0.25]
2637 Event Data Path 9.4w 9/1/99 11/5/99 2632 As Soon As | CProf150[1.5],Genser,Guglielmo[0.2],Litmaath[0.1],Moore_CJ[0.z
2638 DAQ Monitoring 9.4w 9/1/99 11/5/99 2632 As Soon As | PhysF150[0.5], Yasuda[0.5]
2639 Event Monitoring 9.4w 9/1/99 11/5/99 2632 As Soon As | PhysF150,PhysU150,Yu[0.2],UnknownPhysU150[1.8]
2640 Calibration Activities 9.4w 9/1/99 11/5/99 2632 As Soon As | PhysF150[0.5],PhysU150,Yasuda[0.5],Bertram[0.1],UnknownPh
2641 Expert Mode - Integrated DAQ Ow 11/19/99 11/19/99 | 2633 As Soon As
2642 Integration Activities - Multi Detector / Multi Stream 124w 11/19/99 3/1/00 As Soon As
2643 Controls Activities 12.4w 11/19/99 3/1/00 2641 As Soon As | PhysF150[2],CProf150[4],PhysU150[0.5],Bartlett,Jonckheere[0.Z
2644 Trigger Integration 12.4w  11/19/99 3/1/00 2641 As Soon As | PhysU150[0.25],Watts[0.25]
2645 Configuration and Run Control 12.4w  11/19/99 3/1/00 2641 As Soon As | PhysU150[0.25],Snyder[0.25]
2646 Event Data Path 12.4w  11/19/99 3/1/00 2641 As Soon As | CProf150[1.5],Genser,Guglielmo[0.2],Litmaath[0.1],Moore_CI[0.z
2647 DAQ Monitoring 12.4w 11/19/99 3/1/00 2641 As Soon As | PhysF150[0.5], Yasuda[0.5]
2648 Event Monitoring 12.4w  11/19/99 3/1/00 2641 As Soon As | PhysF150,PhysU150[2],Yu[0.1],UnknownPhysU150[2], Unknowr
2649 Calibration Activities 12.4w  11/19/99 3/1/00 2641 As Soon As | PhysF150[0.5],PhysU150[2], Yasuda[0.5],Bertram[0.1],Unknown
2650 User Mode - Integrated DAQ ow 3/1/00 3/1/00 2642 As Soon As
2651 DAQ Startup Activities 24w 3/2/00 3/17/00 As Soon As
2652 Controls Activities 24w 3/2/00 3/17/00 2650 As Soon As | PhysF150[2],CProf150[4],PhysU150[0.5],Bartlett,Jonckheere[0.Z
2653 Trigger Integration 24w 3/2/00 3/17/00 2650 As Soon As | PhysU150[0.25],Watts[0.25]
2654 Configuration and Run Control 24w 3/2/00 3/17/00 2650 As Soon As | PhysU150[0.25],Snyder[0.25]
2655 Event Data Path 24w 3/2/00 3/17/00 2650 As Soon As | CProf150[1.5],Genser,Guglielmo[0.2],Litmaath[0.1],Moore_CI[0.z
2656 DAQ Monitoring 24w 3/2/00 3/17/00 2650 As Soon As | PhysF150[0.5], Yasuda[0.5]
2657 Event Monitoring 24w 3/2/00 3/17/00 2650 As Soon As | PhysF150,PhysU150[2],Yu[0.1],UnknownPhysF150[0.9],Unknov
2658 Calibration Activities 24w 3/2/00 3/17/00 2650 As Soon As | PhysF150[0.5],PhysU150[2], Yasuda[0.5],Bertram[0.1],Unknown
2659 Steady DAQ Running ow 3/17/00 3/17/00 2651 As Soon As
2660 Performance Tuning 13w 3/1/00 5/31/00 As Soon As
2661 Hardware Reconfigurations 13w 3/1/00 5/31/00 2624 As Soon As | CProf150,ETF150[0.1],Fitzmaurice,Cantal[0.1]
2662 Software Upgrades 8w 3/20/00 5/12/00 2659 As Soon As | CProf150[0.25],Genser[0.25]
2663 Full DAQ Rate Achieved ow 5/31/00 5/31/00 2660 As Soon As
2664 Commissioning Activities 26w 3/20/00 9/20/00 As Soon As
2665 Controls Activities 26 w 3/20/00 9/20/00 2659 As Soon As | PhysF150[2],CProf150[3],PhysU150[2],Bartlett,Jonckheere[0.25
2666 Event Monitoring 26 w 3/20/00 9/20/00 2659 As Soon As | PhysF150,PhysU150[4],Yu[0.1],UnknownPhysF150[0.9],Unknov
2667 Calibration Activities 26w 3/20/00 9/20/00 2659 As Soon As | PhysF150[0.5],PhysU150[4], Yasuda[0.5],UnknownPhysU150[4]
2668 DAQ Path Upgrades 26w 3/20/00  9/20/00 2659 As Soon As | PhysU150[0.25],CProf150[0.75], Snyder[0.25], Genser[0.5], Guglit
2669 Accelerator Operations 26w 3/20/00 9/20/00 As Soon As
2670 Accelerator interface 26 w 3/20/00 9/20/00 2659 As Soon As | PhysU150,Begel




